

WP4 Action Plan

	2014				2015						
	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sep
Draft outline of WP4	31-Nov										
DL: by Nov 31 WP4 draft outline is ready Work-shop organized Nov 21-23 to develop WP4 outline											
Lead Task Force is working on WP4											
DL: by Mar 31 working draft of WP4 is ready for translation into En Work-shops (mobility)											
			Jan 16-18		31-Mar Mar 9-13						
Feedback sought from external experts											
DL: by Apr 30 the feedback from external experts is expected Internal discussion within consortium stakeholders (incl., mobility for RVT and JR)											
						30-Apr Apr 21-24					
Public debates											
DL: by June 30 public debates are organized with all key stakeholders on WP4 Mobility for RVT and JR											
							May 25-29				
WP 4 finalized											
DL: by Aug 31 4 legislative reports are ready, consolidated report is ready											
										31-Aug	
Dissemination of WP4											
DL: by Sep 30 all dissemination activities shall end before end of the project											
											30-Sep
Project concluding meeting											
DL: steering committee meeting, incl., WP4 dissemination activities											
											Sep 7-11