Actions		Description	Weeks																				
				Jan				Fe	b	Mar				Apr				May			June		
			1	2	3 4	1 5	6	7	8	9 10	11	12	13	14 15	16	17 18	19	20 2	1 22	23	24 25	ن 26	
DL1		by Jan 6, 2014 - LB submits detailed visit activity plan to partners in LT and Scotland		DL1														1					
DL2		by Jan 31, 2014 - LB submits detailed visit activity plan to our KTH and AAU partners				DL2	2																
DL3		by Feb 21, 2014 - LB submits detailed benchmark template to our SUV partner							DL3														
			1									1											
Visit to Lithuania																							
	Draft visit summar	y By Jan 31, 2014 each TFM member provides extensive summary of benchmarking following the visit				DL	L																
Visit to UK	Droft visit summar	y By Feb 14, 2014 each TFM member provides extensive summary of benchmarking following the visit					1	DL															
	Draft visit suffiliar	y by reb 14, 2014 each rrivi member provides extensive summary of benchmarking following the visit						DL															
Visit to Sweden																							
	Draft visit summary	By Feb 28, 2014 each TFM member provides extensive summary of benchmarking following the visit						1		DL													
	,										1	1			1								
Visit to Denmark																							
	Draft visit summary	By Mar 14, 2014 each TFM member provides extensive summary of benchmarking following the visit									D	L											
Development workshops i		TFM team will spend 5 days together outside Chisinau working on the draft of benchmark report										WSH											
Dra	aft benchmark repor	t By Mar 28, 2014 first draft of the benchmark report will be ready											DL										
	<i>1</i> 1																						
Feedback on benchmark report (BR) By Apr 18, 2014 EU project partners provide constructive feedback on the draft benchmarking report TFM addresses the feedback By May 16, 2014 TFM addresses issues/questions/etc provided and make final draft														DL									
I FIVI add	dresses the feedback	By May 16, 2014 TFM addresses issues/questions/etc provided and make final draft																DL					
Consultations on BR		During week 21, LB and her team launch public consultations on the benchmark report																					
consultations on bit	Consultation perior	d Via forum, off-line and on-line mass-media, round tables, workshops, etc.																					
TFM add		By June 20, 2014 TFM addresses issues/questions/concerns provided by the partners																			D	DL	
			İ																			-	
FINAL DRAFT of BENCHMA	ARKING REPORT	By June 27, 2014 LB and TFM team delivers final draft of the benchmarking report																				DL	