

Introducing Problem Based Learning in Moldova: Toward Enhancing Students' Competitiveness and Employability (PBLMD)

Consortium Meeting

Oct 23-26, 2017

Venue: Technical University of Moldova, Stefan cel Mare 168, room 205.

TUESDAY, OCT 24 (Consortium Meeting)

09:00 - 12:00 Meeting opens (**participants**: management team; EU partners; task force leaders; external quality auditors)

1. State of the union

- a. WP development and implementation
 - i. Overview (RVT)
 - ii. WP2-4 status – study and pedagogical, incl., deadlines for remaining WPs (**LB**)
 - iii. WP5: Implementation (**TFLs**, 5 min each progress to-date, challenges, issues; **RVT**, presents Study Programme Sustainability Strategy Template for discussion and approval, incl., DL; **LB**, presents a draft teaching evaluation template for discussion; **John Reilly**, presents key points from the evaluation of the Education Framework)
 - iv. WP7: Dissemination (**RVT**, presents Agency concerns; **TFLs**, 5 min present their 2017-2018 dissemination plans for approval)
- b. Project management (WP8)
 - i. Budget and reporting (**IMS**, revision, status, interim reporting, 2nd pre-financing)
 - ii. Budget model, co-financing (**IMS**)
- c. Staff mobility
 - i. To EU and MD partners: teaching and training (**LB**)
 - ii. To EU and MD partners: budget, incl., extra-mobility, budget optimization (**IMS**)
 - iii. Opportunity for extra staff mobility MD-EU (**IMS**)
- d. Student mobility
 - i. To EU partners (**IMS**, budget, agreements and documents, existing and to be prepared; **LB**, allocation of student mobilities among EU partners, 90 students each 5 months)
 - ii. Detailed discussion in the **Action Plans** section
- e. Quality assurance (WP6)
 - i. External experts reporting (**John Reilly**)
 - ii. Internal experts reporting (**EU project partners**)

2. Action plans and respective deadlines

- a. Study Programme Sustainability Strategies/WP5 (**RVT**)
- b. Revised PBL study programmes, teaching evaluation/WP5 (**TFLs**)
- c. Pedagogical Training Programmes/WP4 (**TFLs**)



Co-funded by the
Erasmus+ Programme
of the European Union

- d. Pedagogical Training Programme Sustainability Strategies/WP5 (TFLs)
- e. Staff mobility from EU to MD in Spring 2018/SMS (EU partners/TFLs, initiate the dialogue that is to be continued on Wed afternoon after the Annual General meeting)
- f. Dissemination/communication plans, incl., outputs and deadlines/WP7 (TFLs)
- g. Preparation for Student Mobility (LB/TFLs, see details here <http://www.pblmd.aau.dk/special-mobility-strand/student-mobility/>)
- h. Allocation of student mobilities among EU partners (RVT/ALL)
- i. Quality assurance/WP6 (JR)

COFFEE BREAKS IN BETWEEN 10.00-10.30

12:00 - 12:45 Lunch

PBL TRAINING ROOMS LAUNCHING, Venue: Technical University of Moldova, Campus on Studentilor, 9/9

13:30 - 13:45 Welcome to the Launching - rector of TUM, prof. Viorel BOSTAN

13:45 - 14:05 Project presentation. Activities overview - project coordinator from AAU, ass. prof. Romeo V. TURCAN

14:05 - 14:25 Study Program Presentation - ass. prof. Dumitru CIORBA, head of Software Engineering and Automatics Department (SEAD)

14:25 - 15:00 Using ICT tools in the project mentoring session - lecturer Rostislav Călin, SEAD

15:00 - 16:30 Meeting continues (participants: management team; EU partners; task force leaders; external quality auditors)

WEDNESDAY, OCT 25 (Communication, Dissemination, Implementation, SMS)

08:30 - 10:00 External quality auditors and EU partners discuss with study program and pedagogical teams (participants: management team; study program and pedagogical teams)

10:00 - 10:30 Coffee break

10:00 - 11:00 Press-conference (participants: management team; study program leaders. The conference will take place at IPN, Casa Presei, 4 floor)

11:30 - 13:00 Lunch

13:00 - 14.30 Annual general meeting (participants: management team; all MD teams; EU partners, business partners; Ministry of ECR; ANACIP; external quality auditors; national ERASMUS+ office; other ERASMUS+ projects)

14:30 - 15:00 Coffee break

15:00 - 17.00 Implementation and SMS meeting (participants: management team; task force teams; study program teams; pedagogical program teams; EU partners; external quality auditors).

